





Design Principles

- HONOR HERITAGE AND THE SPIRIT OF RESILIENCY
- PURSUE THE EXTRAORDINARY
- CATALYZE CURIOSITY & DISCOVERY
- CELEBRATE STORIES ACROSS TIME











Basement Plan


COLLECTION: 6,775 sf PUBLIC: 5,040 sf BOH: 21,125 sf




Ground Floor Plan




Second Floor Plan



Third Floor Plan



North-South Section



Cost Estimate

Square Footage Breakdowns

	SF
RENOVATION	45,075
NEW BUILD	58,590
REFRESH - PIONEER HALL	9,400
TOTAL	113065

	SF
PUBLIC / GALLERY	47,190
COLLECTION STORAGE	40,075
BACK OF HOUSE	25,800
TOTAL	113065

	AREA	COST/SF	SF	COST
DIGNIES	PUBLIC	\$25	5,400	\$135,025
PIONEER HALL	вон	\$15	4,000	\$60,015
(REFRESH)	TOTAL:		9,400	\$195,040
	PUBLIC	\$1,100	35,790	\$39,370,100
	ATRIUM	\$600	4,800	\$2,880,000
MUSEUM (NEW)	вон	\$450	16,800	\$7,560,450
	OUTDOOR	\$300	1,200	\$360,300
	TOTAL:		58,590	\$50,170,850
COLLECTIONS	PUBLIC	\$800	26,375	\$21,100,800
BUILDING	вон	\$400	18,700	\$7,480,400
(RENOVATION)	TOTAL:		45,075	\$28,581,200
CONSTRUCTION	COST TOTAL		113,065	\$78,947,090

FACTOR


ESCALATION	10.00%	\$7,894,709
DESIGN FEE	12.00%	\$9,473,651
CONTINGENCY	8.00%	\$6,315,767
MISC	3.00%	\$2,368,413
OTHER COST TOTAL		\$26,052,540

SUB TOTAL	\$104.999.630
	720 (720)

EXHIBIT		\$20,000,000
SOFT COST	25.00%	\$26,249,907
TOTAL		\$46,249,907

GRAND TOTAL	\$151,249,537


Construction Phasing



Current Building


Phase 1: Renovation of 1966 Addition into Collections Building Relocate collections Demo

Construction Phasing



Phase 3: Remove 1936 Addition

Phase 4: Construct New Addition



Drawing From Pioneer Hall

